
Caltrans Field Office
345 Burma Road
Oakland, CA, 94607

                    SFOBB – Seismic Replacement Project
Status of Construction

Week Ending May 17th, 2003

SKYWAY (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 31%           http://www.newbaybridge.org
Complete – 16%           http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Est. Date of Completion – Fall 2006          http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
FOUNDATIONS

 Pier 16E – Continue installing and welding pile-head connection plates
 Pier 15E – Began cutting pile-head slots in preparation of pile to footing connections 
 Pier 14E – Began pile cleanout. 
 Pier 13E – Drove three (3) piles, bottom halves only  
 Pier 12E – Dewatering the cofferdam
 Pier 11E – No activity this week
 Pier 10E – No activity this week
 Pier   9E – No activity this week
 Pier   8E – No activity this week
 Pier   7E – Completed driving corner bumper piles (dolphins)

PRECAST YARD (Stockton)
 Poured 2 segments (6 of 452 to-date)
 Poured 2 panels (18 of 876 to-date)
 Continued assembly of the hinge bed

OTHER
 Pier table mock-up – Placing 3rd layer of rebar for Girders, Diaphragms & Deck.
 Pier mock-up – Continued monitoring thermal testing and concrete behavior

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATIONS
 Pier 16E – Continue welding pile-head connection plates
 Pier 15E – Begin welding pile-head connection plates and continue cutting slots 
 Pier 14E – Continue to clean out the piles
 Pier 13E – Continue to splice and drive piles
 Pier 12E through 11E – Install the pile driving template and prepare for driving operations
 Pier 10E through   8E – Continue placing gravel bedding and waiting on footing boxes
 Pier   7E – Dredge coffer cell to grade
 Footing Boxes for Piers 10E and 9E are estimated to arrive June 10, 2003, from Texas 

PRECAST YARD (Stockton)
 Cast one segment next week
 Cast five panels next week
 Pick first segment off the casting bed on 5/21/03.
 Casting bed #3 – Expected completion date of assembly is for mid-June

OTHER
 Pier table mock-up – Continue placing rebar for Girders, Diaphragms & Deck.
 Pier mock-up – Begin demolition

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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